

PROJECT PLANNING

4. PROJECT PLANNING PHASE

4.1 PROJECT PLAN

The project is planned to implement and test a Script-Controlled ACL in ServiceNow. The work is divided into different tasks so that user creation, table creation, ACL implementation, and testing can be completed systematically.

4.2 PROJECT TASKS

The planned tasks are:

1. Create the EEE User.
2. Create custom roles bb1, bb2, bb3, and bb4.
3. Assign the roles to the EEE User.
4. Create the Institution Details table.
5. Add the required fields to the table.
6. Create records with ECE, EEE, and CSE branch values.
7. Create the Read ACL.
8. Create the Create ACL.
9. Create the Write ACL.
10. Create the Delete ACL.
11. Verify the access permissions for different users.

These tasks follow the project instructions.

4.3 PROJECT MILESTONES

Milestone	Activity
Milestone 1	Creation of Users and Roles
Milestone 2	Table and Field Creation
Milestone 3	Record Creation
Milestone 4	Read ACL Creation and Verification
Milestone 5	Create ACL
Milestone 6	Write ACL
Milestone 7	Delete ACL

4.4 TOOLS AND TECHNOLOGY

The project uses:

ServiceNow

Access Control Lists (ACLs)

JavaScript ACL Script

ServiceNow User and Role Management

ServiceNow Custom Tables

4.5 PROJECT TESTING PLAN

The implemented ACLs will be tested using different users and roles.

The testing includes:

Checking whether a bb1 user can view the required EEE records.

Checking whether a user without the required role is denied access.

Checking whether an administrator can view all records.

Checking Create, Write, and Delete permissions based on the assigned roles.

The project instructions specifically define these verification activities for the ACLs.

4.6 EXPECTED RESULT

The project is planned to provide controlled access to ServiceNow records using user roles and field values, while preventing unauthorized record access.